
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/20/2019

ESTIMATE SUMMARY 10:24:14

CONTID: C20325         ESTIMATE NO: 0001 PROG 2005

PCN: 20325-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 PASSING LANE NORTH OF TOWAOC PERCENT TIME:

PROJECT NO: NHPP1601-073                  

US 160 PASSING LANE NORTH OF TOWAOC

NAME OF ROAD:  

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,680,034.60 PARTICIPATING $ $ 615,536.32

AWARD PROJECT AMT: 9,086,930.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -14,123.59

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

10.88

WORK DAYS

WORK DAYS

6.36%

9,064,498.28

615,536.32

615,536.32

601,412.73

$

$

$

$

615,536.32

0.00

615,536.32

0.00

615,536.32

-14,123.59

0.00

601,412.73

0.00

AMOUNT DUE 601,412.73 601,412.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 601,412.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

18.5 TIME ALLOW: 170

ORIG TIME ALLOW: 170

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/06/2019

05/06/2019

06/08/2019

03/07/2019

03/26/2019

04/12/2019

05/06/2019
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PCN: 20325-BID    ESTIMATE RUN 06/20/2019

PROJECT: NHPP1601-073                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:24:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.350

201-00000  
 

9,565.500.350

9,565.50

1.000

L S 

27,330.00000

0010 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

8.000

EACH

507.00000

0015 Removal of Pipe 0.000

6.000

202-00033  
 

7,920.006.000

7,920.00

12.000

EACH

1,320.00000

0020 Removal of Delineator 0.000

30.000

202-00090  
 

234.0030.000

234.00

60.000

EACH

7.80000

0025 Removal of Asphalt Mat 0.000

3,902.000

202-00220  
 

15,608.003,902.000

15,608.00

8,161.000

SY  

4.00000

0030 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

414.000

SY  

21.40000

0035 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

2.000

EACH

300.00000

0040 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

3,813.000

LF  

0.90000

0045 Removal of Gate 0.000

0.000

202-01035  
 

0.000.000

0.00

1.000

EACH

390.00000

0050 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

237.000

LF  

5.75000

0055 Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

4.000

EACH

340.00000
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PCN: 20325-BID    ESTIMATE RUN 06/20/2019

PROJECT: NHPP1601-073                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:24:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Plug Culvert 0.000

0.000

202-04001  
 

0.000.000

0.00

3.000

EACH

10,000.00000

0065 Obliterate Old Road 0.000

0.000

202-07000  
 

0.000.000

0.00

1.000

L S 

11,000.00000

0070 Embankment Material (Complete In Place) 0.000

5,000.000

203-00060  
 

85,000.005,000.000

85,000.00

14,799.000

CY  

17.00000

0075 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

500.000

CY  

28.00000

0080 Rolling 0.000

0.000

203-01140  
 

0.000.000

0.00

20.000

HOUR

130.00000

0085 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

113.00000

0090 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

40.000

HOUR

130.00000

0095 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

40.000

HOUR

190.00000

0100 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

100.000

HOUR

96.00000

0105 Potholing 0.000

20.000

203-01597  
 

6,700.0020.000

6,700.00

80.000

HOUR

335.00000

0110 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

80.000

HOUR

46.00000
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PCN: 20325-BID    ESTIMATE RUN 06/20/2019

PROJECT: NHPP1601-073                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:24:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

1,012.000

CY  

23.00000

0120 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

134.000

CY  

63.00000

0125 Bed Course Material 0.000

0.000

206-01000  
 

0.000.000

0.00

325.000

CY  

59.00000

0130 Stockpile Topsoil 0.000

2,000.000

207-00210  
 

8,600.002,000.000

8,600.00

5,750.000

CY  

4.30000

0135 Erosion Log Type 1 (12 Inch) 0.000

230.000

208-00002  
 

1,115.50230.000

1,115.50

2,060.000

LF  

4.85000

0140 Silt Fence 0.000

254.000

208-00020  
 

508.00254.000

508.00

1,100.000

LF  

2.00000

0145 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

1,700.00000

0150 Vehicle Tracking Pad 0.000

2.000

208-00070  
 

3,400.002.000

3,400.00

2.000

EACH

1,700.00000

0155 Removal and Disposal of Sediment (Labor) 0.000

1.000

208-00103  
 

61.501.000

61.50

80.000

HOUR

61.50000

0160 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

80.000

HOUR

153.00000

0165 Erosion Control Management 0.000

5.000

208-00207  
 

2,785.005.000

2,785.00

90.000

DAY 

557.00000
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PCN: 20325-BID    ESTIMATE RUN 06/20/2019

PROJECT: NHPP1601-073                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:24:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Dust Palliative (Magnesium Chloride) 0.000

0.000

209-00600  
 

0.000.000

0.00

35,000.000

GAL 

1.75000

0175 Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

5.000

EACH

500.00000

0180 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

12.000

EACH

280.00000

0185 Reset Gate 0.000

0.000

210-01011  
 

0.000.000

0.00

3.000

EACH

300.00000

0190 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

10.700

ACRE

630.00000

0195 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

10.700

ACRE

4,200.00000

0200 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

10.700

ACRE

1,100.00000

0205 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

1,071.000

LB  

3.70000

0210 Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

15.000

EACH

19.00000

0215 Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

1,136.000

SY  

3.50000

0220 Wildlife Biologist 0.000

1.000

240-00000  
 

107.001.000

107.00

20.000

HOUR

107.00000
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PCN: 20325-BID    ESTIMATE RUN 06/20/2019

PROJECT: NHPP1601-073                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:24:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

10.000

HOUR

62.00000

0230 Aggregate Base Course (Class 2) 0.000

45.920

304-02000  
 

826.5645.920

826.56

31,868.000

TON 

18.00000

0235 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

21,001.000

TON 

18.00000

0240 Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06009  
 

0.000.000

0.00

4,460.000

TON 

30.00000

0245 Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

0.000

10,796.000

310-00610  
 

26,990.0010,796.000

26,990.00

38,140.000

SY  

2.50000

0250 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

204.000

TON 

205.00000

0255 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

7,646.000

TON 

149.00000

0260 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

17,313.000

TON 

108.50000

0265 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

3,486.000

GAL 

4.85000

0270 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

152.000

SY  

15.00000

0275 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

1,283.000

SY  

3.35000
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PCN: 20325-BID    ESTIMATE RUN 06/20/2019

PROJECT: NHPP1601-073                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:24:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Grouted Riprap (6 Inch) 0.000

0.000

506-00030  
 

0.000.000

0.00

2.000

CY  

1,200.00000

0285 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

314.000

CY  

183.00000

0290 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

16.000

CY  

235.00000

0295 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

58.000

CY  

200.00000

0300 Riprap (18 Inch) 0.000

0.000

506-00218  
 

0.000.000

0.00

91.000

CY  

200.00000

0305 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

300.000

SY  

11.00000

0310 Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

50.000

CY  

1,050.00000

0315 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

3,651.000

LB  

6.50000

0320 Annular Space Grouting 0.000

0.000

603-00001  
 

0.000.000

0.00

114.000

CY  

390.00000

0325 Culvert Lining (48 Inch)(Slip) (63"x43" Elliptical 
HDPE)

0.000

0.000

603-00051  
 

0.000.000

0.00

334.000

LF  

647.00000

0330 12 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01125  
 

0.000.000

0.00

100.000

LF  

194.00000
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PCN: 20325-BID    ESTIMATE RUN 06/20/2019

PROJECT: NHPP1601-073                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:24:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

116.000

LF  

200.00000

0340 36 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

168.000

603-01365  
 

66,528.00168.000

66,528.00

536.000

LF  

396.00000

0345 23x14 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

0.000

152.000

603-02185  
 

29,792.00152.000

29,792.00

372.000

LF  

196.00000

0350 45x29 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

0.000

0.000

603-02365  
 

0.000.000

0.00

88.000

LF  

400.00000

0355 53x34 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

0.000

40.000

603-02425  
 

20,000.0040.000

20,000.00

84.000

LF  

500.00000

0360 18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

2.000

EACH

1,500.00000

0365 36 Inch Reinforced Concrete End Section 0.000

4.000

603-05036  
 

8,600.004.000

8,600.00

8.000

EACH

2,150.00000

0370 23x14 Inch Reinforced Concrete End Section Elliptical 0.000

8.000

603-05118  
 

22,400.008.000

22,400.00

22.000

EACH

2,800.00000

0375 45x29 Inch Reinforced Concrete End Section Elliptical 0.000

0.000

603-05136  
 

0.000.000

0.00

1.000

EACH

2,375.00000

0380 53x34 Inch Reinforced Concrete End Section Elliptical 0.000

0.000

603-05142  
 

0.000.000

0.00

1.000

EACH

5,400.00000

0385 9x5 Foot Concrete Box Culvert (Precast) 0.000

0.000

603-70905  
 

0.000.000

0.00

130.000

LF  

1,580.00000
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PCN: 20325-BID    ESTIMATE RUN 06/20/2019

PROJECT: NHPP1601-073                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:24:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Guardrail Type 3 (6-3 Post Spacing) 31 In MGS 0.000

0.000

606-00301  
 

0.000.000

0.00

1,988.000

LF  

26.50000

0395 End Anchorage (Nonflared) 31 In MGS 0.000

0.000

606-02003  
 

0.000.000

0.00

8.000

EACH

3,200.00000

0400 End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

11.000

EACH

225.00000

0405 Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

25.000

EACH

330.00000

0410 Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

2,601.000

LF  

4.25000

0415 Fence Combination Wire With Metal Posts 0.000

0.000

607-11200  
 

0.000.000

0.00

612.000

LF  

5.00000

0420 Fence (Plastic) 0.000

191.000

607-11525  
 

496.60191.000

496.60

1,000.000

LF  

2.60000

0425 10 Foot Gate 0.000

0.000

607-60110  
 

0.000.000

0.00

4.000

EACH

640.00000

0430 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

30.000

EACH

23.50000

0435 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

17.000

EACH

27.90000

0440 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

8.000

EACH

32.50000
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PCN: 20325-BID    ESTIMATE RUN 06/20/2019

PROJECT: NHPP1601-073                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:24:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

10,560.000

LF  

10.60000

0450 Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

8.000

EACH

3,350.00000

0455 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

6.250

SF  

20.00000

0460 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

126.500

SF  

25.00000

0465 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

36.000

LF  

16.65000

0470 Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

11.000

EACH

105.00000

0475 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

120.000

LF  

17.85000

0480 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

14.000

EACH

260.00000

0485 Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

0.000.000

0.00

14,750.000

LF  

0.35000

0490 24 Inch Ductile Iron Pipe 0.000

0.000

619-06240  
 

0.000.000

0.00

250.000

LF  

185.00000

0495 8 Inch Plastic Pipe (HDPE DR 11) 0.000

0.000

619-50640  
 

0.000.000

0.00

285.000

LF  

49.00000
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PCN: 20325-BID    ESTIMATE RUN 06/20/2019

PROJECT: NHPP1601-073                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:24:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 16 Inch Plastic Pipe (HDPE DR 11) 0.000

0.000

619-51280  
 

0.000.000

0.00

3,862.000

LF  

106.00000

0505 16 Inch Plastic Pipe (HDPE DR 9) 0.000

0.000

619-51280  
 

0.000.000

0.00

6,600.000

LF  

118.20000

0510 Place Valve (16" Butterfly Valve) 0.000

0.000

619-71000  
 

0.000.000

0.00

3.000

EACH

17,860.00000

0515 Place Valve (8" Butterfly Valve) 0.000

0.000

619-71000  
 

0.000.000

0.00

2.000

EACH

12,300.00000

0520 2 Inch Air and Vacuum Valve 0.000

0.000

619-71516  
 

0.000.000

0.00

14.000

EACH

4,800.00000

0525 Construction Surveying 0.000

0.300

625-00000  
 

22,913.060.300

22,913.06

1.000

L S 

76,376.85000

0530 Mobilization 0.000

0.250

626-00000  
 

144,750.000.250

144,750.00

1.000

L S 

579,000.00000

0535 Public Information Services (Tier IV) 0.000

0.160

626-01104  
 

640.000.160

640.00

1.000

L S 

4,000.00000

0540 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

264.000

GAL 

100.50000

0545 Pavement Marking Paint (High Build) (Temporary) 0.000

190.900

627-00013  
 

9,163.20190.900

9,163.20

528.000

GAL 

48.00000

0550 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

457.400

SF  

23.50000
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PCN: 20325-BID    ESTIMATE RUN 06/20/2019

PROJECT: NHPP1601-073                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:24:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 Flagging 0.000

635.750

630-00000  
 

15,607.66635.750

15,607.66

5,580.000

HOUR

24.55000

0560 Traffic Control Inspection 0.000

11.000

630-00007  
 

1,232.0011.000

1,232.00

78.000

DAY 

112.00000

0565 Traffic Control Management 0.000

23.000

630-00012  
 

18,607.0023.000

18,607.00

193.000

DAY 

809.00000

0570 Construction Traffic Sign (Panel Size A) 0.000

6.000

630-80341  
 

234.006.000

234.00

12.000

EACH

39.00000

0575 Construction Traffic Sign (Panel Size B) 0.000

26.000

630-80342  
 

1,014.0026.000

1,014.00

52.000

EACH

39.00000

0580 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

2.000

EACH

45.00000

0585 Vertical Panel 0.000

50.000

630-80350  
 

1,400.0050.000

1,400.00

100.000

EACH

28.00000

0590 Portable Message Sign Panel 0.000

0.500

630-80355  
 

1,675.000.500

1,675.00

2.000

EACH

3,350.00000

0595 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

0.000

630-80357  
 

0.000.000

0.00

2.000

EACH

750.00000

0600 Drum Channelizing Device 0.000

43.000

630-80360  
 

1,204.0043.000

1,204.00

86.000

EACH

28.00000

0605 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

25.000

EACH

45.00000
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PCN: 20325-BID    ESTIMATE RUN 06/20/2019

PROJECT: NHPP1601-073                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:24:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 Drum Channelizing Device (With Light) (Steady Burn) 0.000

41.500

630-80364  
 

1,867.5041.500

1,867.50

83.000

EACH

45.00000

0615 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

500.000

LF  

82.00000

0620 Traffic Cone 0.000

100.000

630-80380  
 

250.00100.000

250.00

200.000

EACH

2.50000

0625 Portable Rumble Strips (Temporary) 0.000

0.000

630-80440  
 

0.000.000

0.00

12.000

EACH

2,050.00000

0630 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

2.000

EACH

4,100.00000

0635 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

350,000.000

F A 

1.00000

0640 F/A Fuel Cost Adjustment 0.000

341.240

700-70016  
 

341.24341.240

341.24

32,378.000

F A 

1.00000

0645 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

32,378.000

F A 

1.00000

0650 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

32,378.000

F A 

1.00000

0655 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

17,600.000

F A 

1.00000

0660 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

32,378.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:24:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0670 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

500.000

F A 

1.00000

0675 F/A Water Lines (Inspection) 0.000

0.000

700-70270  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0680 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 538,136.32538,136.329,529,434.60CURRENT AMT0200 $ $ $

CAT NO0201 COUNTY ROAD B 

0685 Furnish Hot Mix Asphalt 0.000

0.000

403-09500  
 

0.000.000

0.00

800.000

TON 

91.50000

CAT 0.000.0073,200.00CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0690 Field Office (Class 2) 0.000

1.000

620-00002  
 

31,900.001.000

31,900.00

1.000

EACH

31,900.00000

0695 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

41,600.001.000

41,600.00

1.000

EACH

41,600.00000

0700 Sanitary Facility 0.000

1.000

620-00020  
 

3,900.001.000

3,900.00

1.000

EACH

3,900.00000

CAT 77,400.0077,400.0077,400.00CURRENT AMT0400 $ $ $

$ 615,536.32615,536.32$9,680,034.60$CURRENT AMTPROJECT TOTAL


